
 

 

Stanwood Drainage District 

January 3, 2017 
 

Moved by Agne seconded by Bell to convene as the Stanwood Drainage District Board at 12:30 

p.m.  

Ayes: Smith, Agne, Gaul, Bell 

Absent: Kaufmann 

 

Moved by Agne seconded by Gaul to approve the Board minutes of December 27, 2016. 

Nays: Smith, Agne, Gaul, Bell 

Absent: Kaufmann 

 

The motion was voted down.  Sup. Bell commented he had not reviewed the minutes for 

accuracy.  Action on the December 27, 2016 minutes will be tabled until next week. 

 

Discussion was held on emailed responses from McClure Engineering regarding slope sloughing, 

crop damages, surface drainage and drone flights.  The drone flight has been completed. Once 

voice over editing has been completed McClure will notify the Board.  Regarding slope cave-ins 

McClure stated the landowners will need to submit a petition for repairs as large amounts of 

sloughing or other issues occur.  The Board will have to address those petitions as they come up. 

The sloughing/erosion that has already occurred was anticipated and built into the design.  

Discussion was held.   

 

Brief discussion was held on the certification of completion date.  McClure Engineering will be 

contacted for advisement on completion certification.  Discussion was held.    

 

Moved by Agne seconded by Bell to return to regular session at 12:40 p.m. 

Ayes: Bell, Gaul, Agne, Smith 

Absent: Kaufmann 

 



 

 

Stanwood Drainage District 

January 10, 2017 
 

Moved by Kaufmann seconded by Agne to convene as the Stanwood Drainage District Board at 

11:25 a.m.  

Ayes: All 

 

Moved by Bell seconded by Gaul to approve the minutes of January 3, 2017. 

Ayes: All 

 

Moved by Bell seconded by Agne to approve the claim to Rapid Reproductions in the amount of 

$277.55 for the scanning done. 

 

Discussion was held on the Bolton & Menk claim for $518.00 for 31/2 hours regarding 

annexation report, reclassification and associated hearings for the Main Open Ditch.  The Board 

requested specific clarification on this bill since they have not been informed any of this has 

begun.  This will be tabled until next week. 

 

Brief discussion was held on the walk through date.  Consensus was to place this item on the 

agenda until the Board can complete.    

 

Moved by Kaufmann seconded by Agne to return to regular session at 11:35 a.m. 

Ayes: All 

 



 

 

Stanwood Drainage District 

January 17, 2017 
 

Moved by Kaufmann seconded by Agne to convene as the Stanwood Drainage District Board at       

11:21 a.m.  

Ayes: All 

Absent: Smith 

 

Moved by Agne seconded by Gaul to approve the minutes of December 27, 2016 and January 

10, 2017. 

Ayes: All 

Absent: Smith 

 

Moved by Agne seconded by Kaufmann to approve the claim to McClure in the amount of 

$4,732.00. 

Ayes: All 

Absent: Smith 

 

Moved by Gaul seconded by Kaufmann to approve the claim to Bolton & Menk in the amount of 

$518.00. 

Ayes: All 

Absent: Smith 

 

Moved by Kaufmann seconded by Gaul to return to regular session at 11:26 a.m. 

Ayes: All 

Absent: Smith 

 



 

 

Stanwood Drainage District 

January 31, 2017 
 

Moved by Bell seconded by Kaufmann to convene as the Stanwood Drainage District Board at       

10:53 a.m.  

Ayes: All 

 

Moved by Bell seconded by Kaufmann to approve the minutes of January 17, 2017. 

Ayes: All 

 

Moved by Bell seconded by Gaul to approve the claim to Hudson Law Firm in the amount of 

$180.00. 

Ayes: All 

 

Moved by Kaufmann seconded by Agne to return to regular session at 10:56 a.m. 

Ayes: All 

 

 



 

 

Stanwood Drainage District 

February 14, 2017 
 

Moved by Sup. Gaul seconded by Sup. Agne to convene as the Stanwood Drainage District 

Board at 11:30 a.m.  

Ayes: All 

 

Moved by Sup. Bell seconded by Sup. Kaufmann to approve the minutes of January 31, 2017. 

Ayes: All 

 

An email response from Luke Hugghins from McClure regarding status of information needed 

by Klima was read to the Board.   

 

The Board discussed viewing the Open Ditch project on next Tuesday, pending weather.  They 

asked Auditor Gritton to contact Luke Hugghins, Dennis Coppess, Royce Lehrman and Dave 

Siebels to inform them of this scheduled tour. 

 

Moved by Sup. Kaufmann seconded by Sup. Agne to return to regular session at 11:36 a.m. 

Ayes: All 

 

 



 

 

Stanwood Drainage District 

February 21, 2017 
 

Moved by Sup. Kaufmann seconded by Sup. Agne to convene as the Stanwood Drainage District 

Board at 9:05 a.m.  

Ayes: All 

Absent: Gaul 

 

Moved by Sup. Kaufmann seconded by Sup. Agne to approve the minutes of February 14, 2017. 

Ayes: All 

Absent: Gaul 

 

The Board cancelled the viewing of the Open Ditch project due to the land conditions from the 

rain we received on Monday.  All parties were notified via email of the cancellation.   

 

Moved by Sup. Agne seconded by Sup. Kaufmann to approve the Hudson Law Firm invoice in 

the amount of $180.00. 

Ayes: All 

Absent: Gaul 

 

Discussion was held regarding the Bolten & Menk invoice in the amount of $17,340.00.  The 

Board is requesting clarification on this invoice.  They also would like to know when Mr. Etler 

anticipates to finish this process.  An email will be sent to Mr. Etler on these requests.   

 

Moved by Sup. Bell seconded by Sup. Kaufmann to approve the Klima Drainage invoice in the 

amount of $31,543.49. 

Ayes: All 

Absent: Gaul 

 

Discussion was held regarding the Change Order #1 received from McClure Engineering.  The 

Board would like Luke Higghins to be present at next week’s Board meeting to discuss the 

change order.  An email will be sent. 

 

Moved by Sup. Kaufmann seconded by Sup. Agne to return to regular session at 9:20 a.m. 

Ayes: All 

Absent: Gaul 

 

 



 
 

Stanwood Drainage District 

February 28, 2017 
 
Moved by Sup. Gaul seconded by Sup. Bell to convene as the Stanwood Drainage District Board 
at 10:15 a.m. 
Ayes: All 
Absent: Kaufmann 
 
Moved by Sup. Bell seconded by Sup. Gaul to approve the minutes of February 21, 2017. 
Ayes: All 
Absent: Kaufmann 
 
David Schiefelbein, McClure Engineering met with the Board.  Discussion was held regarding 
the Change Order #1 received from McClure Engineering.  Item #23, Lateral A cleanout should 
be billed separately for payment.  Item #25, berm construction was part of the original project.  
Schiefelbein contacted Luke Higghins for clarification and reported the change order was for 
additional dirt and maintenance.  The Board is having Luke Higghins contacted Don Etler for 
further discussion on the berm construction and amount billed. 
 
Discussion was held to burn off the open ditch area.  Auditor Gritton will contact Mike Dauber 
to see if there was enough to burn.  She will follow up and inform the Board. 
 
Discussion was held regarding the location for the walk through. It was stated to start at Lateral 
A in regards to property owners Siebels and Lehrman. 
 
Discussion was held regarding the Bolten & Menk invoice in the amount of $17,340.00.  Mr. 
Etler replied via email, referencing the invoiced amount was for an annexation report, 
reclassification and upcoming associated hearings for the Main Open Ditch project. 
 
 Moved by Sup. Bell seconded by Sup. Agne to approve payment to Bolten & Menk in the 
amount of $17,340.00 
Ayes: All 
Absent: Kaufmann 
 
Moved by Sup. Gaul seconded by Sup. Bell to return to regular session at 10:43 a.m. 
Ayes: All 
Absent: Kaufmann 



 
 

Stanwood Drainage District 

March 14, 2017 
 
Moved by Sup. Agne seconded by Sup. Gaul to convene as the Stanwood Drainage District 
Board at 8:43 a.m. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Gaul to approve the minutes of February 28, 2017. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Gaul to approve payment to McClure Engineering in the 
amount of $1,275.00 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Agne to approve payment to Klima Drainage in the 
amount of $5,170.00 
Ayes: All 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to approve payment to Bolton & Menk in the 
amount of $4,457.00 
Ayes: All 
 
The Board requested that an email be sent to Mr. Etler in reference to the following items: 

- Include a percentage amount of work completed on future invoices 
- Clarification on how many parcels in the City of Stanwood will be included in the 

assessment schedule for the Main Ditch Project. 
 
Discussion was held regarding the change order #1 in reference to the berm cost.  A call was 
placed to Luke Higghins with McClure Engineering for clarification.  Luke stated there was not a 
sufficient amount of dirt available for the 10:1 slope.  Additional dirt was hauled in and regraded 
three times for the proper surface drainage. The call concluded.  
 
Moved by Sup. Gaul seconded by Sup. Bell to approve the change order #1 in the amount of 
$40,627.51 
Ayes: All 
 
Moved by Sup. Gaul seconded by Sup. Bell to return to regular session at 9:00 a.m. 
Ayes: All 



 
 

Stanwood Drainage District 

March 21, 2017 
 
 
Moved by Sup. Agne seconded by Sup. Gaul to convene as the Stanwood Drainage District 
Board at 9:32 a.m. 
Ayes: All 
 
Moved by Sup. Agne seconded by Sup. Gaul to approve the minutes of March 14, 2017. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Gaul to approve payment to McClure Engineering in the 
amount of $3,585.00 
Ayes: All 
 
It was noted drainage claims #409706-#409723 were issued on 03/15/2017.  
 
The Board received an email from Mr. Etler in reference to which parcels in the City of 
Stanwood will be included in the assessment schedule for the Main Ditch Project, although it 
was not clear.  Another email will be sent for clarification and also Auditor Gritton will ask Etler 
if the total assessment can be mailed to the City of Stanwood and they will assess each property 
owner. 
 
The Board is meeting Mr. Lehrman at 10:00 a.m. today for a walk through.  Sup. Bell will not be 
attending.  No decisions or actions will be made.   
 
Moved by Sup. Gaul seconded by Sup. Kaufmann to return to regular session at 9:40 a.m. 
Ayes: All 
 
Note: Sup. Smith, Sup. Gaul, Sup. Kaufmann and Sup. Agne met with Royce Lehrman at the 
Stanwood Drainage Ditch for viewing.  Sue Hall was in attendance.  The viewing concluded at 
11:15 a.m.  



 

 

Stanwood Drainage District 

March 28, 2017 
 

 

Moved by Sup. Agne seconded by Sup. Gaul to convene as the Stanwood Drainage District 

Board at 8:46 a.m. 

Ayes: All 

Absent: Bell 

 

Moved by Sup. Kaufmann seconded by Sup. Agne to approve the minutes of March 21, 2017. 

Ayes: All 

Absent: Bell 

 

Auditor Gritton informed the Board that she received an email from Luke with McClure 

Engineering, stating he has not received the final pay requests from Klima.  She also received an 

email from Mr. Etler in reference to sending one assessment to the City of Stanwood and they 

would assess each owner.  This action would require a 28E agreement and Attorney Hudson 

would have to assist.  Discussion was held. The Board decided it may be cost worthy to assess 

each parcel on the schedule instead of the cost of hiring Attorney Hudson to proceed with the 

28E agreement. 

 

Sup. Smith reviewed what the Board viewed last week at the Drainage District.  There are mini 

boulders and concrete in the field that need to be removed. Sup. Kaufmann would like Klima to 

clean this up. At the Siebel’s residence they viewed soil being drug back out, not sure if it is in 

the 100’ range. This needs to be addressed with Luke.  Lehrman’s concern with areas of the ditch 

was not cleaned out the 6’.  Sup. Smith stated a majority of the ditch looked great.  

The Board requested Auditor Gritton to email Luke with these concerns. 

 

Moved by Sup. Gaul seconded by Sup. Kaufmann to return to regular session at 8:55 a.m. 

Ayes: All 

Absent: Bell 

 



 

 

Stanwood Drainage District 

April 4, 2017 
 

 

Moved by Sup. Kaufmann seconded by Sup. Gaul to convene as the Stanwood Drainage District 

Board at 10:40 a.m. 

Ayes: All 

 

Chairperson Smith talked with Dave Siebels regarding using some of the dirt from the berm at 

the T channel that is in the County Right of Way.  Engineer Fangmann thought this could be 

done.  Chairperson Smith will have Siebels contact the Engineer regarding this.  The Engineer 

will also check into time and materials for hydro seeding. 

 

Moved by Sup. Agne seconded by Sup. Kaufmann to approve the minutes of March 28, 2017. 

Ayes: All 

 

Moved by Sup. Bell seconded by Sup. Kaufmann to approve payment to Bolten & Menk in the 

amount of $11,425.00. 

Ayes:  All 

 

Dave Siebels presented an estimate in the amount of $14,500.00 from Wynkoop Equipment Co. 

to do repair work.  McClure Engineering will check with Klima to see if he wants to do repair 

work or have Wynkoop finish up with it. 

 

Royce Lehrman asked when the completion hearing would be.  He was told some work is being 

done yet.   

 

The Board commented that Dave Siebel says he already lost two years of crop.  He wonders will 

it ever produce again or do we as a County buy it out.   

 

Moved by Sup. Agne seconded by Sup. Bell to return to regular session at 11:15 a.m. 

Ayes: All 

 

 



 
 

Stanwood Drainage District 

April 11, 2017 
 
 
Moved by Sup. Agne seconded by Sup. Bell to convene as the Stanwood Drainage District 
Board at 10:25 a.m. 
Ayes: All 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to approve the minutes of April 4, 2017. 
Ayes: All 
 
Moved by Sup. Gaul seconded by Sup. Agne to approve payment to McClure Engineering in the 
amount of $2,850.00. 
Ayes:  All 
 
It was noted drainage claims #410080-#410085 were issued on 4/07/2017. 
 
Engineer Don Etler presented the Board with the following reports: Appraisers Open Ditch 
Right-of-Ways, Classification Commission and Engineer’s Report of Annexation. 
Discussion was held. The Appraisers decided on $1200 an acre which is 10% off high market 
value for the Right-of-Ways. Land was purchased for the widening of the ditch from 60-70’ to 
100’. Discussion was held regarding date and time for the public hearing to be held. All the 
landowners listed in the reports will receive a copy of the report, via certified mail and legal 
notice of the meeting.  Also, all reports will be published in the Sun-News and Tipton 
Conservative for the week of April 24th, as a legal notice. 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to set the public hearing on May 23, 2017 
starting at 6:00 p.m. in the large meeting room located in the basement of the Courthouse. 

6:00 p.m. - Public hearing on Engineer’s Report of Annexation 
6:15 p.m. – Public hearing on Appraisers Open Ditch Right-of-Ways 
6:30 p.m. – Public hearing on Classification Report 
 

Further discussion was held regarding the soil on the Siebel farm. No decision was made. 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to return to regular session at 11:15 a.m. 
Ayes: All 
 
 



Stanwood Drainage District 

April 25, 2017 
 

 

Moved by Sup. Bell seconded by Sup. Kaufmann to convene as the Stanwood Drainage District 

Board at 11:19 a.m. 

Ayes: All 

Absent: Gaul 

 

Dave Siebels was present. 

 

Moved by Sup. Agne seconded by Sup. Bell to approve the minutes of April 11, 2017. 

Ayes: All 

Absent: Gaul 

 

Moved by Sup. Bell seconded by Sup. Kaufmann to approve payment to Hudson Law Firm in 

the amount of $79.25. 

Ayes:  All 

Absent: Gaul 

 

Sup. Bell and Sup. Kaufmann met with Doug Klima, Dave Siebels and Paul Ruckman at the 

Siebel farm to review the concerns of the quality of soil outside the 100’ area.  The conclusion of 

the tour was all agreed that Klima needed to pull the clay towards the ditch. 

 

A phone call was placed to Luke Hugghins at McClure Engineering.  Discussion was held 

regarding proposing to increase the easement from 66’ to 100’ he will contact Don Etler for the 

land acquisition. Discussion on the berm construction and design.  Siebels states that Klima did 

not build the berm per the design and Klima pushed the clay out in the field.  Luke will go to the 

site on Friday and meet with Siebels. Further discussion on the berm, slope, easement and 

removal of the rocks from the Siebel residence and also the Lehrman property were discussed 

with Luke.  Sup. Bell asked Luke his opinion where the top of the ditch is because this will affect 

the overall distance to the berm. Luke will go to the site. The board informed Luke that they 

want to place items on the agenda for voting on Tuesday.  Luke will contact Don Etler and Jim 

Hudson for their recommendation and inform the Board by the end of the week.  He will also 

contact Klima and inform him he needs to pick up the rocks in a timely manner. The call 

concluded. 

Siebels asked the Board if they can have the landowner’s plant grass 20’ along the ditch. The 

Board asked Auditor Gritton to email Hudson and ask if the Board can dictate to the landowners 

to plant a grass filter strip along the ditch.  Sup. Bell told Siebels he asked Etler this question and 

he was told that it was not necessary. Discussion was held on what landowners this would effect.  

The Board will wait to hear from Luke on the recommendations from Etler and Hudson.  

 

Moved by Sup. Kaufmann seconded by Sup. Bell to return to regular session at 12:00 p.m. 

Ayes: All 



Absent: Gaul 



Stanwood Drainage District 

May 2, 2017 
 

 

Moved by Sup. Bell seconded by Sup. Agne to convene as the Stanwood Drainage District 

Board at 10:05 a.m. 

Ayes: All 

 

Dave Siebels was present. 

 

Moved by Sup. Agne seconded by Sup. Bell to approve the minutes of April 25, 2017. 

Ayes: All 

 

Discussion was held regarding the timeline the Board had for Luke Higghins at McClure 

Engineering and there has been no update from Luke via phone or email.  

 

Through awaiting several return phone calls to and from Luke Higghins the following motions 

and decisions were made. 

 

Moved by Sup. Kaufmann and seconded by Sup. Agne that the following work needs to be 

performed, with the understanding that the responsibility is on Klima, whether he completes it or 

if Wynkoop is hired, that bill will be paid from Klima’s retainage: 

• Pick up rocks 

• Reshape the berm closer to ditch in the areas that are five foot or more from the top of the 

slope to have the 10:1 slope factor on the back side 

• Pull back the poor soil located outside the 100’ area back into the berm. 

Ayes: All 

 

Sup. Kaufmann addressed Mr. Siebels asking if he will be satisfied if and when these three issues 

are corrected.  Mr. Siebels stated he was just looking at maintenance issues due to the proposal 

makes it harder to take care of and Etler’s proposal is not right although it is what it is and he just 

wants it over with. Sup. Bell noted where the top of the ditch factors in to this. Sup. Kaufmann 

stated our main focus is to resolve these issues and move ahead. 

 

Moved by Sup. Gaul seconded by Sup. Agne to approve Sup. Bell and Sup. Kaufmann the 

authority to decide and proceed with Klima or Wynkoop to complete this three issues. 

Ayes: All 

 

The Board called Luke and informed him of the motions the Board made and that Klima will be 

responsible, whether he is to do the work himself or if Klima is not capable of doing it the cost to 

Wynkoop will be paid from Klima’s retainage.  The Board also asked Luke to contact Wynkoop 

to adjust his original bid to the three issues.  Auditor Gritton will email the contact information to 

Luke.  The Board asked Luke when a time frame of when they can expect to know Klima’s 

response.  Luke said by the end of the week and he will contact either Sup. Bell or Sup. 

Kaufmann with that information.  The Board and Luke decided the drop dead date to have this 



completed is by May 15th, depending on the weather cooperating.  The Board insisted the Luke 

be on site to inspect Klima’s work, if he decides to do it.  Luke agreed. 

 

Attorney Hudson never did return a call to the Board, therefore Sup. Bell will talk with Hudson 

when he returns the call. 

 

Moved by Sup. Kaufmann seconded by Sup. Bell to return to regular session at 11:40 a.m. 

Ayes: All 



Stanwood Drainage District 

May 9, 2017 
 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to convene as the Stanwood Drainage District 
Board at 9:12 a.m. 
Ayes: All 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to approve the minutes of May 2, 2017. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Gaul to approve payment to Sun-News in the amount of 
$1,965.46 and Tipton Conservative in the amount of $1,890.46. 
Ayes:  All 
 
Moved by Sup. Gaul seconded by Sup. Agne to approve payment to Bolton & Menk in the 
amount of $9,373.00. 
Ayes: All 
 
It was noted drainage claims #410265-410268 were issued on May 2, 2017. 
 
The Board viewed correspondence from Iowa DOT regarding a bridge replacement with a triple 
culvert.  The project is scheduled to be let in October 2019. 
 
Sup. Bell spoke with Attorney Hudson on what the Board can and can’t do with open ditch right-
a-way and the different options.  General discussion was held. 
 
Moved by Sup. Gaul seconded by Sup. Kaufmann to return to regular session at 9:33 a.m. 
Ayes: All 



Stanwood Drainage District 

May 16, 2017 
 

 

Moved by Sup. Gaul seconded by Sup. Bell to convene as the Stanwood Drainage District Board 

at 9:48 a.m. 

Ayes: All 

 

Moved by Sup. Agne seconded by Sup. Gaul to approve the minutes of May 9, 2017. 

Ayes: All 

 

Moved by Sup. Bell seconded by Sup. Kaufmann to approve payment to McClure in the amount 

of $4,305.00. 

Ayes:  All 

 

Kirk Leisure addressed the Board with some concerns about a missing pipes and a few low spots 

that he has shaped to drain into the ditch.  He asked to do some of the work himself and the 

Board advised him he will not be reimbursed if he does.  Discussion was held.  He was directed 

to work with McClure. 

 

Discussion was held on seeding.  Engineer Fangmann will take a look at what needs seeded.  

 

Moved by Sup. Gaul seconded by Sup. Kaufmann to return to regular session at 10:07 a.m. 

Ayes: All 



Stanwood Drainage District 

May 23, 2017 
 
Chairperson Smith opened the public meeting at 6:00 p.m.  Sup. Kaufmann, Sup. Bell, Sup. 
Gaul, Sup. Agne, Attorney Jim Hudson and Engineer Don Etler and several individuals were 
present. 
 

Right-of-way Hearing 
 
Attorney Hudson reviewed legal procedures of the right-of-way purchases.  In this project the 
Engineer determined there was not enough room therefore right-of-way was purchased to expand 
the current right-of-way.  Discussion continued regarding the process. Engineer Etler explained 
the cost of purchasing the land was $1200.00 per acre along the entire ditch. 
 
Two objections were filed by Royce Lehrman and David Siebels.  Discussion and explanation 
was given and heard from the petitioners.   
 
Moved by Sup. Kaufmann and seconded by Sup. Bell to accept the Report of Appraisers Open 
Ditch Right-of-Way. 
Ayes: All 
 
     Annexation Hearing – 6:30 p.m. 
 
Engineer Etler explained the parcels listed for annexation are benefitting therefore it is 
recommended to be annexed.  Handouts were provided.  Attorney Hudson explained the 
difference of annexation and classification.  Engineer Etler determination of the parcels of 
annexation was based on material benefit, theory and basis. 
 
There were no written objections. 
 
Moved by Sup. Gaul and seconded by Sup. Agne to approve the Engineer’s Report for 
Annexation. 
Ayes: All 
 
     Classification Hearing – 6:50 p.m. 
 
Attorney Hudson explained that in 1906 the drainage code was established to determine an 
assessment schedule for each parcel to pay an assessment for the relative benefit of the ditch. 
 
Engineer Etler discussed the factors that are used to develop the assessment figures.  Maps were 
distributed to explain and show the following factors in the ditch.  Wetness, Use, Proximity, 
Elevation, Run-off Adjustment and Need Factors.  All these factors determine an assessable unit 
for each parcel of land then it shows what parcels are benefitting then the classification is based 
on the relative benefit.  It was noted that the Wet Factor was averaged on all parcels located in 
the City of Stanwood.  Discussion and questions were answered by Engineer Etler. 
 



There were four objections filed by David Siebels, Darren Lehrman, John Donohoe and Ricky 
Pruess.  Attorney Hudson read each objection and answered their objection. Newman Abuisen 
representative from the Iowa DOT asked how many feet is the easement for the ditch?  66’ of 
additional ROW was acquired. The upper ditch has a 100’ easement and the lower ditch has a 
140’ easement. 
 
Moved by Sup. Agne and seconded by Sup. Kaufmann to accept the Report of Classification. 
Ayes: All 
 
Sup. Smith informed the public of the status of hydro seeding. Discussion was ongoing about the 
weed problem.  Sup. Kaufmann asked the landowners what their opinion was on having each of 
them plant a buffer strip.  There were no consistency on that answer from the landowners. 
 
General discussion was held on spraying the ditch.   
 
Attorney Hudson noted that 20 days after the Board accepts the Classification Report any 
petitioner can appeal the decision in District Court. 
 
Discussion was held on the completion hearing of the Open Ditch.  Engineer Etler stated that 
hearing will be with McClure Engineering.  Attorney Hudson said he would be available to 
attend that meeting. The notice requirements will be sent to only the landowners along the ditch. 
 
The Public Meeting adjourned at 8:40 p.m. 



Stanwood Drainage District 

May 23, 2017 
 

 

Moved by Sup. Kaufmann seconded by Sup. Bell to convene as the Stanwood Drainage District 

Board at 10:36 a.m. 

Ayes: All 

 

Moved by Sup. Agne seconded by Sup. Gaul to approve the minutes of May 16, 2017. 

Ayes: All 

 

Moved by Sup. Kaufmann seconded by Sup. Agne to approve payment to Hudson Law Firm in 

the amount of $199.25. 

Ayes:  All 

 

Discussion was held on seeding.  Engineer Fangmann was called and message was left.  

 

Moved by Sup. Kaufmann seconded by Sup. Age to return to regular session at 10:45 a.m. 

Ayes: All 



Stanwood Drainage District 

May 30, 2017 
 
 
Moved by Sup. Agne seconded by Sup. Kaufmann to convene as the Stanwood Drainage District 
Board at 10:44 a.m. 
Ayes: All 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to approve the minutes of May 23, 2017. 
Ayes: All 
 
It was noted drainage claims #410598-410607 were issued on May 23, 2017. 
 
Chairperson Smith read an email from Luke Hugghins, McClure Engineering on the update on 
Kirk Lieser’s drainage pipe issues. 
 
Moved by Sup. Agne seconded by Sup. Bell to approve Kirk Lieser to install drainage pipe and 
to be reimbursed for the cost of the tile.  Once the work is completed this tile needs to be placed 
on the map. 
Ayes: All 
 
Engineer Fangmann discussed seeding with the Board.  Discussion was also held on spraying the 
weeds.  
 
The Board took a five minute recess. 
 
Auditor Dauber presented the Board with report that lists the landowner names for right-of-way 
payments. 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to approve payments of right-of-way and 
$100 to each Commissioner. 
Ayes: All 
 
Moved by Sup. Agne seconded by Sup. Kaufmann to return to regular session at 11:01 a.m. 
Ayes: All 



Stanwood Drainage District 

June 6, 2017 
 
 
Moved by Sup. Agne seconded by Sup. Kaufmann to convene as the Stanwood Drainage District 
Board at 10:44 a.m. 
Ayes: All 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to approve the minutes of May 30, 2017. 
Ayes: All 
 
It was noted drainage claims #410612-410625 were issued on May 31, 2017. 
 
Chairperson Smith read an email from Luke Hugghins, McClure Engineering on the update on 
Kirk Lieser’s drainage pipe issues. 
 
Moved by Sup. Agne seconded by Sup. Bell to approve Kirk Lieser to install drainage pipe and 
to be reimbursed for the cost of the tile.  Once the work is completed this tile needs to be placed 
on the map. 
Ayes: All 
 
Engineer Fangmann discussed seeding with the Board.  Discussion was also held on spraying the 
weeds.  
 
 
Moved by Sup. Agne seconded by Sup. Kaufmann to return to regular session at 11:01 a.m. 
Ayes: All 



Stanwood Drainage District 

June 13, 2017 
 
 
Moved by Sup. Bell seconded by Sup. Gaul to convene as the Stanwood Drainage District Board 
at 9:19 a.m. 
Ayes: All 
Absent: Agne 
 
Moved by Sup. Kaufmann seconded by Sup. Gaul to approve the minutes of May 30, 2017. 
Ayes: All 
Absent: Agne 
 
Moved by Sup. Gaul seconded by Sup. Bell to approve the following claims to be paid: 
Tipton Conservative  $172.20 
McClure Engineering Co. $5,420.70 
Sun-News   $172.20 
Ayes: All 
Absent: Agne 
 
Auditor Dauber informed the Board that Noah Coppess will be submitting a quote for the 
spraying.  
 
Sup. Kaufmann reiterated that the spraying will be completed now and the seeding will be 
completed in the fall. 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to return to regular session at 9:25 a.m. 
Ayes: All 
Absent: Agne 



Stanwood Drainage District 

June 20, 2017 
 
 
Moved by Sup. Gaul seconded by Sup. Kaufmann to convene as the Stanwood Drainage District 
Board at 8:49 a.m. 
Ayes: All 
Absent: Agne and Bell 
 
Moved by Sup. Kaufmann seconded by Sup. Gaul to approve the minutes of June 13, 2017. 
Ayes: All 
Absent: Agne and Bell 
 
Moved by Sup. Gaul seconded by Sup. Kaufmann to approve the following claims to be paid: 
Hudson Law Firm  $1,820.00 
Bolton & Menk  $6,339.50 
 
Ayes: All 
Absent: Agne and Bell 
 
The Board viewed an email from Noah Coppess.  General con-census from the Board was to 
have Noah Coppess pursue the qualifications to spray right of ways. 
 
Moved by Sup. Kaufmann seconded by Sup. Gaul to return to regular session at 8:52 a.m. 
Ayes: All 
Absent: Agne and Bell 



Stanwood Drainage District 

June 27, 2017 
 
 
Moved by Sup. Bell seconded by Sup. Smith to convene as the Stanwood Drainage District 
Board at 10:24 a.m. 
Ayes: All 
Absent: Kaufmann 
 
Moved by Sup. Gaul seconded by Sup. Smith to approve the minutes of June 20, 2017. 
Ayes: All 
Absent: Kaufmann 
 
Moved by Sup. Gaul seconded by Sup. Bell to approve the following claims to be paid: 
Klima Drainage $55,192.45 and $20,880.84 
 
Moved by Sup. Bell seconded by Sup. Gaul to approve the postage claim for $7.82 
Ayes: All 
Absent: Kaufmann 
 
Moved by Sup. Bell seconded by Sup. Agne to direct the Auditor to file the levy and allow 
twenty annual payment installments at a 5% interest rate. 
Ayes: All 
Absent: Kaufmann 
 
Moved by Bell seconded by Sup. Agne to set the Completion Hearing on July 25, 2017 at 6:00 
p.m. 
Ayes: All 
Absent: Kaufmann 
 
Auditor Dauber sent an email to Luke Huggins with McClure Engineering asking for his 
presence at the hearing and Attorney Hudson will be available by phone, if needed. 
 
Moved by Sup. Gaul seconded by Sup. Agne to return to regular session at 10:35 a.m. 
Ayes: All 
Absent: Kaufmann 



Stanwood Drainage District 

July 11, 2017 
 
 
Moved by Sup. Agne seconded by Sup. Kaufmann to convene as the Stanwood Drainage District 
Board at 8:50 a.m. 
Ayes: All 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to approve the minutes of June 27, 2017. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to approve the following claims to be paid: 

Solutions $400.00 
Solutions $600.00 
Solutions $400.00 
Solutions $400.00 
McClure  $627.50 

Ayes: All 
 
Engineer Fangmann informed the Board the culverts for Kirk Leisure have been ordered and will 
be delivered. 
  
Moved by Sup. Bell seconded by Sup. Kaufmann to return to regular session at 8:55 a.m. 
Ayes: All 
 



Stanwood Drainage District 

July 18, 2017 
 
 
Moved by Sup. Gaul seconded by Sup. Bell to convene as the Stanwood Drainage District Board 
at 9:17 a.m. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Agne to approve the minutes of July 11, 2017. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to approve the following claims to be paid: 
Bolton & Menk in the amount of $390.00 
Ayes: All 
 
General discussion was held on the Completion Hearing which will be held on July 25th.   
 
Moved by Sup. Gaul seconded by Sup. Bell to return to regular session at 9:24 a.m. 
Ayes: All 
 



Stanwood Drainage District 

July 25, 2017 
 
 

Completion Hearing for the Main Open Ditch Project 
 
6:00 p.m. hearing was opened by Chairperson Smith.  Luke Huggins and Paul Ruckman, 
McClure Engineering was present.  
 
Luke Huggins reviewed the contract amount and change orders.   
Original contract amount $168,180.90  
Change orders = $40,627.51 
Total project amount of $208,808.41 
 
Chairperson Smith addressed the public if there was any damage claims to submit.  Dave Siebels 
submitted a claim.  There were no more damage claims. 
 
Luke Huggins explained the formula he used.  He based it off of 215 bushels per acre at sixty 
percent per acre which is equals $417.70 per acre.  Dave Siebels claim is for 140x700 area which 
is equalalent to 2.25 acres for a dollar amount of $939.73 for damages. 
 
Moved by Sup. Bell seconded by Sup. Gaul to accept the damage claim in the amount of $939.73 
to Dave Siebels. 
Ayes: All 
 
Discussion was held regarding the berm construction and how it needed to redone twice.  Kirk 
Leisure expressed that he couldn’t believe that Klima was not supervised by McClure on the 
issues. He also was not satisfied with paying Klima twice for the berm construction when it was 
in the original plan.  Further discussion was held. 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to withhold $15,120 from the retention 
payable to Klima. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Agne to approve the postage claim in the amount of 
$197.17 and a claim to Bolten & Menk in the amount of $390.00. 
Ayes: All 
 
Moved by Sup. Agne seconded by Sup. Gaul to adjourn the meeting at 7:10 p.m. 
Ayes: All 
 



Stanwood Drainage District 

August 1, 2017 

 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to convene as the Stanwood Drainage District 
Board at 10:26 a.m. 
Ayes: All 
 
Moved by Sup. Agne seconded by Sup. Kaufmann to approve the minutes of July 18 and July 
25, 2017. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to approve the following claims to be paid: 
Tipton Conservative in the amount of $51.60 and Sun News in the amount of $51.60. 
Ayes: All 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to return to regular session at 10:28 a.m. 
Ayes: All 



Stanwood Drainage District 

August 8, 2017 

 
 
Moved by Sup. Bell seconded by Sup. Gaul to convene as the Stanwood Drainage District Board 
at 9:33 a.m. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to approve the minutes of August 1, 2017. 
Ayes: All 
 
Moved by Sup. Agne seconded by Sup. Bell to approve McClure to be paid in the amount of 
$2,543.55. 
Ayes: All 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to approve Illowa Culvert & Supply to be paid 
in the amount of $2,688.00. 
Ayes: All 
 
Moved by Sup. Agne seconded by Sup. Kaufmann to return to regular session at 9:38 a.m. 
Ayes: All 



Stanwood Drainage District 

August 15, 2017 

 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to convene as the Stanwood Drainage District 
Board at 9:20 a.m. 
Ayes: All 
 
Sup. Bell explained a phone call he received from Dennis Coppess regarding water pooling and 
tile depth and if there is warranty on the work previously done. 
 
A phone call was made to Dennis Coppess to ask him where he would like to meet the Board to 
view the issues. 
 
Moved by Sup. Agne seconded by Sup. Bell to approve the minutes of August 8, 2017. 
Ayes: All 
 
At 9:30 a.m. the Board left the Boardroom to meet Mr. Coppess at Highway 38 and 130th Street. 
 
At 10:00 a.m. the Board met with Mr. Coppess and received a letter from landowner Tom 
Bjelland.  The Board viewed where the water is ponding on both sides of the ditch and 
discussion on tile depth.  Further discussion was held.  It was the consensus of the Board to send 
the letter from Mr. Bjelland to Don Etler and Jim Hudson and ask Mr. Etler if he will be 
available for a phone conference next Tuesday. 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to return to regular session at 10:25 a.m. 
Ayes: All 



Stanwood Drainage District 

August 22, 2017 

 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to convene as the Stanwood Drainage District 
Board at 9:15 a.m. 
Ayes: All 
 
Moved by Sup. Gaul seconded by Sup. Bell to approve the minutes of August 15, 2017. 
Ayes: All 
 
Discussion was held on the meeting with Dennis Coppess from last week regarding tile depth 
and water pooling.  Two emails were sent to Don Etler for clarification.  The Board is waiting for 
response back from Mr. Etler regarding tile depth.  Linda Coppess requested clarification on the 
warranty period.  Sup. Bell will call Mrs. Coppess. 
 
Engineer Fangmann met with the Board for requirements on easements within the Drainage 
District.  Discussion was held.  It was the consensus of the Board to have Engineer Fangmann 
contact Don Etler for exact requirements of the easements. 
 
Sup. Bell asked what the balance was in Lateral A for maintenance.  He will ask Auditor Dauber 
for this amount and report back. 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to return to regular session at 9:29 a.m. 
Ayes: All 



Stanwood Drainage District 

September 19, 2017 

 
 
Moved by Sup. Agne seconded by Sup. Kaufmann to convene as the Stanwood Drainage District 
Board at 8:34 a.m. 
Ayes: All 
Absent: Gaul 
 
Discussion was held on prior meeting with Dennis Coppess on 8/15/17.  Linda Coppess was in 
attendance.  Don Etler isn’t sure if the tile depth and water pooling fall under maintenance but a 
portion could be.  The warranty period is past.  Crawford Engineering will not respond to the 
Board regarding the depth of a drain pipe.  Discussion was held.  It was the consensus of the 
Board to contact Darrell Yutesler— Eastern Iowa Drainage Services, Inc. to see if he would be 
interested in working with the Board to see what exactly needs to be done and the cost to fix the 
issues.    
 
Engineer Fangmann was called into the Boardroom.   He read the email from Don Etler 
regarding the exact requirements of the easements.  Sup. Bell preferred to stay consistent with 
what we have, 50 ft from the center of the ditch. 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to return to regular session at 8:55 a.m. 
Ayes: All 
Absent: Gaul 



Stanwood Drainage District 

September 26, 2017 

 
 
Moved by Sup. Agne seconded by Sup. Gaul to convene as the Stanwood Drainage District 
Board at 10:00 a.m. 
Ayes: All 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to approve the minutes of August 22 and 
September 19, 2017. 
Ayes: All 
 
Darrell and Jody Yutesler, Eastern Iowa Drainage Services, Inc. were present.  Sup. Bell 
explained the tile depth and water pooling issues.  Yutesler agreed the tile needs to be deeper but 
he went by the blue prints.  Discussion was held.  After crops are out Yutesler will take a look at 
what needs to be done to fix the issues and present an estimate to the Board. 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to return to regular session at 10:20 a.m. 
Ayes: All 
 



Stanwood Drainage District 

October 3, 2017 

 
 
Moved by Sup. Agne seconded by Sup. Gaul to convene as the Stanwood Drainage District 
Board at 9:31 a.m. 
Ayes: All 
 
Engineer Fangmann met with the Board to discuss easements.  We need to purchase a tenth of an 
acre and he is working with Etler to purchase this land.  Consensus of the Board is to move 
forward with this purchase.   
 
Moved by Sup. Kaufmann seconded by Sup. Agne to return to regular session at 9:36 a.m. 
Ayes: All 
 



Stanwood Drainage District 

October 10, 2017 

 
 
Moved by Sup. Agne seconded by Sup. Gaul to convene as the Stanwood Drainage District 
Board at 9:50 a.m. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to approve Bolton & Menk to be paid in the 
amount of $495.00. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Gaul to approve Siebels Split Creek Farm to be paid in the 
amount of $939.73. 
Ayes: All 
  
Moved by Sup. Bell seconded by Sup. Kaufmann to approve the September 26, 2017 and 
October 3, 2017 minutes. 
Ayes: All 
 
Sup. Bell explained a phone call he received from Duane Dierks with questions on the first 
project and payment of compaction.  Information was provided. 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to return to regular session at 9:56 a.m. 
Ayes: All 
 



Stanwood Drainage District 

October 24, 2017 

 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to convene as the Stanwood Drainage District 
Board at 8:34 a.m. 
Ayes: All 
 
Robert Dierks and Auditor Dauber were in attendance. 
 
The Board reviewed an email from Don Etler regarding funds.  Discussion was held.  The Board 
placed a call to Don Etler for clarification leaving a message to return the call.   
 
Robert Dierks has a large sinkhole on his property.  This is due to where old tile was removed 
and not plugged properly which then causes a hole.  He will have Darrel Yutesler do the work.  
Discussion was held regarding funds available for the repairs.  Sup. Bell said we need to fix Mr. 
Dierks issue and keep the drainage ditch up to par and then figure out the funding issue.  Auditor 
Dauber would like Mr. Etler to physically come to the Board and show us how he did the 
calculations.     
 
Moved by Sup. Bell seconded by Sup. Agne to approve the repair to be done and turn in a bill 
with reimbursement up to $500.00.  
Ayes: All   
 
Moved by Sup. Kaufmann seconded by Sup. Bell to return to regular session at 8:56 a.m. 
Ayes: All 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to reconvene as the Stanwood Drainage 
District Board at 9:12 a.m. 
Ayes: All 
 
The Board received a phone call from Don Etler.  Sup. Smith asked Mr. Etler to explain his 
calculations on the first project and Sup. Bell asked for actual numbers.  Mr. Etler told the Board 
to ask the Treasurer for a report to see actual figures.  Auditor Dauber asked Etler about the 
shortfall she is seeing and requested an explanation.  Mr. Etler said the assessment has an interest 
accrual which could accrue over 20 years but we shouldn’t be off very much.  Sup. Smith asked, 
“How do we go forward paying for repairs with a shortfall in funds available?”  Mr. Etler said 
you would assess (levy) the drainage ditch to pay for the repairs and have extra for future 
maintenance cost. Discussion was further held regarding the repair and maintenance cost will 
need to be designated to the lateral and line for the drainage district affected so the proper 
landowners will be assessed.  Auditor Dauber requested that a map of the Large Project and the 
Main Open ditch be placed on the wall in the Board Room for reference to any repair that needs 
to be completed.   
 
Moved by Sup. Gaul seconded by Sup. Agne to return to regular session at 9:38 a.m. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to reconvene as the Stanwood Drainage 
District Board at 11:19 a.m. 
Ayes: All 
 
The Board received an email from Darrel Yutesler with a question on the areas that are pooling 
and wants to know if he can open the waterway levy to drain those areas with a new waterway or 
if he will need to tunnel through the with a tube for drainage.  A phone call was placed to Mr. 
Yutesler and a message was left to return the call. 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to return to regular session at 11:23 a.m. 
Ayes: All 
 
 
 



Stanwood Drainage District 

October 31, 2017 

 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to convene as the Stanwood Drainage District 
Board at 9:04 a.m. 
Ayes: All 
 
Auditor Dauber was present. 
 
Moved by Sup. Agne seconded by Sup. Bell to approve the October 10, 2017 and October 24, 
2017 minutes. 
Ayes: All 
 
The Board discussed an estimate from Eastern Iowa Drainage Service, Inc to fix pooling water 
the Board went and viewed on August 15, 2017.   
 
Auditor Dauber has all maintenance schedules put in which makes about 15 different laterals.  
Auditor Dauber also explained Laterals 1 & 2 have a $31,356.15 surplus.  The Main Open Ditch 
has an estimated $30,000 shortfall due to damage claims and right away purchased.  
 
Sup. Bell left the meeting at 9:15 a.m. 
 
Move by Sup. Agne seconded by Sup. Kaufmann to approve Eastern Iowa Drainage Service, Inc 
estimate and begin work. 
Ayes: All 
Absent: Bell 
 
Moved by Sup. Gaul seconded by Sup. Agne to return to regular session at 9:24 a.m. 
Ayes: All 
Absent: Bell 



Stanwood Drainage District 

November 28, 2017 

 
 
Moved by Sup. Kaufmann seconded by Sup. Agne to convene as the Stanwood Drainage District 
Board at 8:43 a.m. 
Ayes: All 
 
Moved by Sup. Bell seconded by Sup. Gaul to approve the October 31, 2017 minutes. 
Ayes: All 
 
Discussion was held on easement contracts to purchase additional easement in the Drainage 
District for Coppess & Siebels required to re-establish the drainage ditch to the east which will in 
turn get a proper clear zone established at the intersection of 125th and Jackson for project M-
201801 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to approve the following easements: 
Siebels Split Creek Farm LLC for permanent (0.066 acres) easements totaling $689.24. 
Dennis E. & Linda K. Coppess for permanent (0.034 acres) easements totaling $355.06. 
Ayes: All 
 
Discussion was held on Highway 38 Bridge.  Consensus of the Board was to have Newman 
Abuissa meet with the Board for further discussion. 
 
Discussion was held regarding Etler contacting Crawford Engineering expressing our concerns 
with them not returning our phone calls, emails, etc. since the project is completed.  An email 
will be sent to check if Etler has contacted Crawford Engineering.  
 
Moved by Sup. Gaul seconded by Sup. Kaufmann to return to regular session at 8:54 a.m. 
Ayes: All 



Stanwood Drainage District 

December 5, 2017 

 
 
Moved by Sup. Gaul seconded by Sup. Kaufmann to convene as the Stanwood Drainage District 
Board at 8:22 a.m. 
Ayes: All 
Absent: Agne 
 
Moved by Sup. Bell seconded by Sup. Kaufmann to approve the November 28, 2017 minutes. 
Ayes: All 
Absent: Agne 
 
Noah Coppess entered the room. 
 
An email was read from Don Etler regarding him contacting Crawford Engineer, which he never 
received a response back. 
 
Discussion was held on Highway 38 bridge construction.  Newman Abuissa, Iowa DOT will be 
contacted to set up a meeting time. 
 
Discussion was held on the work Eastern Iowa Drainage Services, Inc. was doing.  The Board 
would like an update on this project.  An email was sent to Darrell Yutesler for an update. 
 
Discussion was held on project M-201801, Main Open Ditch Re-Alignment near the intersection 
of 125th Street and Jackson Avenue.  The Board reviewed the plans provided by Engineer 
Fangmann. 
 
Moved by Sup. Bell seconded by Sup. Gaul to approve final plans for Main Open Ditch Re-
Alignment project M-201801 near the intersection of 125th Street and Jackson Avenue 
Ayes: All 
Absent: Agne 
 
Noah Coppess explained to the Board some tile improvements he will be doing.  He will be 
installing a saturated buffer on his property and will advise the Board when this will be installed 
if the Board would like to view the project. 
 
Moved by Sup. Kaufmann seconded by Sup. Bell to return to regular session at 9:30 a.m. 
Ayes: All 
Absent: Agne 



Stanwood Drainage District 

December 12, 2017 
 
Moved by Sup. Agne seconded by Sup. Bell to convene as the Stanwood Drainage District 
Board 11:30 a.m. 
Ayes: All 
 
Newman Abuissa, Iowa DOT met with the Board to answer questions regarding the replacement 
of a bridge on Highway 38 in the Stanwood Drainage District.  Abuissa said the Iowa DOT has 
selected the option to redirect the Stanwood Drainage tile around the culvert they will be 
replacing.  Per the Code of Iowa the Iowa DOT is responsible for the maintenance of the 
drainage district tile within their right-of-way.  Discussion was held on whether this was the 24” 
tile or the 42” tile.  After reviewing the maps of the area they would be replacing the 24” tile.  
The 42” tile is not within the Iowa DOT right-of-way.  Sup. Bell asked Abuissa if the Stanwood 
Drainage District would be responsible for any cost.  Abuissa said no, the Iowa DOT will be 
responsible for all cost of this project.  Abuissa gave the Board a copy of the project plans and 
said the project will not happen until 2020.       
 
Moved by Sup. Bell seconded by Sup. Agne to approve the December 5, 2017 minutes. 
Ayes: All 
 
The Board received an email from Eastern Iowa Drainage Services, Inc updating the Board that 
the work is complete. 
 
Moved by Sup. Bell seconded by Sup. Agne to return to regular session at 11:45 a.m. 
Ayes: All 
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